201 SW 5th Avenue Fort Lauderdale, FL 33301

To whom it may concern:

It is with great confidence and appreciation we forward this letter of recommendation for Thermal Concepts, Inc.

Thermal Concepts was awarded a subcontract to change out (2) 350 ton cooling towers and 14 Air Handler units in the Broward Center for the Performing Arts in Ft. Lauderdale. Existing conditions and operating restrictions were challenging and required several stages of planning.

The immediate concern was the requirement that the facility needs to stay as close to operational as possible at all times due to controlling humidity. The 25 year old facility has a large square footage of wood ceilings, stair banisters, and cloth stage and balcony curtains. Additional challenges included getting 8 of the 14 units into the building where access was extremely limited. 7 of these units had to be totally disassembled down to individual pieces, brought into their rooms and reassembled. 3 of those units came through a removed 2nd floor window with custom rigging and using an off road fork lift as a crane. They truly lived up to their motto to 'do whatever it takes'.

Their 2nd feat was the removal of the existing cooling towers on the 4th floor roof along with the existing steel supports. The new galvanized steel structure was assembled in the parking lot. The enormous crane was set in place and the new towers were off loaded from a flatbed truck and set on either side of the crane. The plan was to shut down the building after everyone left on a Friday evening. The old towers came out along with the steel and the existing piping, and the new structure went back in with the new towers right behind, all done between 5 pm and 2:00 in the morning. Everyone was back at 6:30 am to re-pipe in the whole system(s) and had water on before they left at 7:30 that evening. We were all very pleased, and the building humidity never got close for concern.

We also would like to compliment their attitude towards caution & safety, not one incident for the whole duration of the 5 month/phase-1 schedule.

It is with pleasure to say that the Thermal Concepts Retro-fit crew conducted themselves with a positive attitude and their work was done in a professional manner. It is no doubt that we want to continue this relationship and we have in fact, signed contracts for phases 2 and 3 for both the continuing Retro-fit and the new construction phase.

Should anyone require further information, please feel free to contact us.

Sincerely.

Harley R. Miller Stiles Miller, LLC